Project: USH 12 SAUK CITY - MIDDLETON

Major Project Status Report

February, 2005
Enumer a tion Year: 1993 District: 01

Current Status

TOTAL PROJECT COST ESTI MATE INFORMATION
inal and Current
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Cost
5 | (Millions) | Percent Reason for Changein Cost Estimate

e Design was not included in original enumeration estimate

e Project was enumerated without EIS; hence, alignments were not set to facilitate accurate real estate
estimates

e Real estate property value increases significantly exceeded initial projections

e Loca Memol andum of Agreement dedi cated at least $5 million dollars for land purchase
mltlgatlon not anticipated at enumeratio

e Origina estimate did not include dellvery

Construction

. risdictional transfer costs were not included at the time of enumeration estimate (approx $6

e Two Bridgesin Middleton had to be reconstructed at a cost of $2 million to make the bypass meet

freeway standards.
poor soilsin some areas, additional stone was added to stabilize the subgrade




